QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-1 (January)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
* Kentucky Agriculture Heritage Center Franklin 2008-2010 Awaiting Initiation by Agency
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school.
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sqg.ft.

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Awaiting Initiation by Agency
Comments: The new RFP resulted in a different engineering consultant--A meeting to include the consultant, the agency and our people is
scheduled in January to discuss work plan and fees

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization). The Indoor Equestrian Event Arena is a world-class 206,100 sqg. ft., climate
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level
near the paved parking area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sqg. ft.
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Horse Park Indoor Arena - Design Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
See Construct New Indoor Arena - 2006-2008. The Indoor Equestrian Event Arena is a world-class 206,100 sgq. ft., climate controlled facility
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking
area. The facility includes an 8,000 sqg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sg. ft. multi-use,
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building
includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Qutdoor Equine Event Stadium Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements Boone 2006-2008 In Construction 90 02/01/12
$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: Contractor was issued a Change Order, extending contract.

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/Not Closed Out 100 05/01/09 05/01/09
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Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room,
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities. The project was funded using 50% state

Funds and 50% donated funds.

04/01/03

06/09/08

02/15/08

11/01/01
06/20/11

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100
Department of Parks--Cabin Creek Covered Bridge--Repair Lewis CPBOC-1/01/12
of Damage
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC 2/2008) .
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99
Comments: Waiting on completion of final restoration as approved by COE
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Complete/In Warranty 100
See "Wastewater Treatment Plant Replacement - Pennyrile"
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100

10/01/07

The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet.
is the future VIP
Area, 13,785 sqg. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand

Of this total square footage, 216,000 sqg. ft. is the new Exhibit Hall, 35,000 sg. ft. is the new Grand Lobby, 11,235 sqg.

Lobby), and the remaining 56,287 sqg. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

ft.

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very

large exhibit hall.

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof,

glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area,
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in
The Grand Lobby also

the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side.
directly connects to Freedom Hall and South Wing A from the interior.

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to

do this additional parking lot work.

South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out

Education & Workforce Development Cabinet/Education Dept

* FFA Leadership Training Center Renovation Breckinridge 2008-2010 Complete/In Warranty

Education & Workforce Development Cabinet/KY Educational Television

Transmission Lines Upgrade/Antennas CPBOC-1/01/11 Awarding Contract
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Education & Workforce Development Cabinet/Workforce Investment

Unemployment Insurance System Upgrade CPBOC-1/01/11 Awaiting Initiation by Agency
IT projects are typically administered by COT. However, this project will be administered by the Education and Workforce Development Cabinet.
The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley CPBOC-11/01/10 Awaiting Initiation by Agency

Finance and Administration Cabinet/Facilities & Support Services

Barrett Avenue Building Renovation Franklin POOL-4/01/11 Complete/In Warranty 100 07/15/11 06/16/11
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Design/Phase B

Capital Plaza Tower Cooling Tower Franklin POOL-4/01/11 In Construction 18 02/20/12

Capitol Annex Roof Replacement project Franklin CPBOC-7/01/10 Complete/In Warranty 100 08/18/11 08/29/11

Capitol Grounds Tourism Enhancements Franklin POOL-4/01/11 Complete/In Warranty 100 10/20/11 09/30/11
* Central Lab Roof Replacement Franklin CPBOC-10/01/09 Complete/Closed Out 100 12/01/10 11/10/10

Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10 In Construction 50 03/01/12
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C

Infrastructure

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on Hold.

* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Design/Phase C
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project is on Hold.

* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located
in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and
Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC, electrical and
IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all
entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building
encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.

* Spindletop Renovation for Advanced Battery Research Fayette 2010-2012 In Construction 98 02/03/12

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 Complete/Closed Out 100 11/29/10 10/01/10
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Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 Complete/In Warranty 100 07/27/11 07/27/11
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Dam 3 work is complete and the Locks rehabilitation is in the bidding phase
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
A total of 3,921 acres was purchased.
Comments: Most required land has now been acquired and agency is considering potential for additional purchases
Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 Complete/In Warranty 100 05/16/11 03/30/11
Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10 In Construction 30 07/31/11
Regional Training Center
Comments: Pending final invoice and as-built documents
Construct Administration Building - Disney Training Knox 2010-2012 Awaiting Initiation by Agency
Center
Construct Armory Readiness Center - Burlington Boone 2010-2012 In Construction 10 03/01/13
Construct Armory Readiness Center - Owensboro Daviess 2010-2012 In Construction 25 09/30/11
Comments: NOTE: THIS IS A DUPLICATE FROM PAGE 7
Construct Asphalt Team Facility, WHFRTC Muhlenberg CPBOC-7/01/11 Design/Phase C
Comments: Phase C documents and submittal to HBC pending
Construct CERF-P Facility Franklin CPBOC-8/01/11 Revising/Rebidding
Construct Field Maintenance Shop - Northern Kentucky Multi 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Field Maintenance Shop 2 - London Laurel 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 6 - Jackson Breathitt 2010-2012 Awaiting Initiation by Agency
Construct Fire Rescue Training Center - WHFRTC Muhlenberg 2010-2012 Bidding
Comments: Project bid (over budget), modified & new bid date is Jan 17.
Construct General Warehouse Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Joint Forces Readiness Center Phase I - Franklin 2010-2012 Awaiting Initiation by Agency
Frankfort
Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Closed Out 100 08/20/08 07/20/08
Building
Construct Joint Support Operations Center Phase IV Laurel 2010-2012 In Construction 99 11/25/11

Comments: Issues have surfaced in previous phases that affect completion of this phase.
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Construct Multi-Purpose Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 In Construction 80 09/30/11

Comments: builing is enclosed and masonry done except for window sills,

done on second floor. Exterior concrete and parking lot complete.

Construct New Medical Command Building Franklin
Construct Parts Warehouse - Bluegrass Station Fayette
Construct Pole Barns at Bluegrass Station Fayette

Comments: NO CHANGE

Construct Roadway and Sewage Plant - Bluegrass Station Fayette
Construct Roadway Repairs - Harold L. Disney Training Knox
Center

Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg
Construct Vault - Bluegrass Station Fayette
Expand Joint Support Counter Drug Operations Center - Laurel
Phase III

Comments: Some found conditions on this and previous phases are

Expand State Emergency Operations Center - Frankfort Franklin
Extend Utility Lines - Bluegrass Station Fayette
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette

(subproject - Hangar Building #194)

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette
(subproject - Warehouse Building #195)

Harold L. Disney Training Center Solar Energy
Improvement project

Helipad and Taxiway Expansion - BG Station Fayette

Install Additional Solar Array WHFRTC

2010-2012

2008-2010

2010-2012

CPBOC-3/01/10

2010-2012
2010-2012

CPBOC-2/01/09

causing additional time to obtain stantial completion.

2010-2012
2010-2012

2004-2006

2004-2006

CPBOC-7/01/10

CPBOC-11/01/07

Muhlenberg CPBOC-7/01/11

Comments: This is a "Design / Build Project. Progess is good. Substantial Completion of the Base Bid work should be ahead of schedule.

Revising/Rebidding
Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Complete/In Warranty

Awaiting Initiation by Agency
In Construction

In Construction

Awarding Contract
Awaiting Initiation by Agency

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

In Construction

is a Change Order under design to provide vehicle charging stations with a solar tracking devise for power.

Install Backup Generators - Bluegrass Station Fayette

Install Power Generators Muhlenberg

2010-2012

2010-2012

Awaiting Initiation by Agency

In Construction

Comments: Awaiting approval from Kentucky Utilities on standards of equipment to be installed such as Reclosers.

Install Solar Array at Harold L. Disney Training Site Knox

Comments: This is a Design / Build Project. TWork on the Base Bid protion is progressing well.
additional Solar Powered Energy to the Campus, this has not yet been fully defined.

CPBOC-7/01/11
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In Construction

100

100

100

100

100

50

80

50

administrative wing drywall complete and painted with partial flooring

03/26/11 03/24/11
01/11/12
11/25/11
02/06/06 01/24/06
10/20/06 10/20/06
10/01/10 04/15/11
08/10/07 08/10/08
04/24/12
There
01/25/12
04/24/12

There is to be a Change Order to provice
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Cabinet/Agency/Project Title

Joint Support Counter Drug Operations Center, Ph II
Modular Expansion at the Lexington National Guard Armo
Parking Improvements - Bluegrass Station

Renovate Bluegrass Station Infrastructure

Renovate Latrines and Cold Storage Building to FMS5
Building

Roof Replacement and Repair - Bluegrass Station

Runway/Taxiway/Apron Rehabilitation - Additional
Comments: AGENCY AND FAA DETERMINED PROJECT C

Weapons of Mass Destruction Building Parking Area
Expansion

WHFRTC Install Solar Panels project

General Government Cabinet/Veteran's Affairs

* Construct Fourth State Veterans' Nursing Home (Hardin)

* Construct State Veterans Cemetery - Southeast Kentucky
(Leslie County)
Comments: Project site not received.

Renovate Nursing Units at Thomson-Hood Veterans Center

* Western Kentucky Veterans' Center - Alzheimer's/Genera
Care Unit

Comments: all three buildings are enclosed, masonry 95% complete, drywall started in

interior wall framing ongoing in building 1,

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the
Mentally Retarded/Developmentally Disabled

Construct Replacement of Eastern State Hospital

Comments: Project construction underway. Work is 52% complete.

* Oakwood - Replace Chillers, Heating & Cooling Lines

Cabinet
Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl

Laurel CPBOC-3/01/08 Complete/Not Closed Out 100 08/09/09 11/19/10
ry Fayette CPBOC-8/01/11 In Construction 15 05/25/12

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 05/29/11 03/30/11

Franklin CPBOC-9/01/11 In Construction 5 04/10/12

Fayette 2010-2012 Awaiting Initiation by Agency

Franklin 2004-2006 Complete/Closed Out 100 09/27/06 09/27/06
OMPLETE

Jefferson CPBOC-8/01/11 Awaiting Initiation by Agency

CPBOC-7/01/10 Complete/In Warranty 100 10/01/10 05/16/11

Hardin 2008-2010 Awaiting Initiation by Agency

Leslie 2006-2008 Awaiting Initiation by Agency

Jessamine CPBOC-6/01/08 Complete/Not Closed Out 100 05/05/09 05/05/09
1 Hopkins 2006-2008 In Construction 65 03/23/12

building 3, interior wall framing complete in building 2,

bathroom tiling started in building 3

Jefferson 2008-2010 Complete/In Warranty 09/01/11 08/16/11

Fayette 2008-2010 In Construction 52 12/15/12

Contractor is a little ahead of schedule at the current time.
Pulaski 2006-2008 Complete/Not Closed Out 100 06/30/11 06/30/11

Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about

future operation of the facility and legal actions against the cabinet.

FAC, 8/2008)

Comments: Received project closeout documents and accepted glycol test results for hot and chilled water systems.

chilled water system to be completed at the start of the cooling season,

* Renovate Oakwood Specialty Clinic

Pulaski

2010-2012
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in the spring of 2012.

A/E Selection

Design fees have been spent but no construction expenditures. (per

Test and balance for the
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* Replacement of Glasgow State Nursing Facility

Comments: 3-4 weeks behind schedule due to weather.

Justice and Public Safety Cabinet/Corrections

* Kentucky State Reformatory Renovate, Upgrade, Replace

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Barren 2010-2012 In Construction 30 09/05/12

All footings & structural steel in place.

Oldham

Comments: Some shop drawings complete and some equipment on order

* Kitchen Roof Failure - NTC
* New 1790-Bed Medium Security Facility for Men

* Northpoint Training Center - Rebuild from Fire

Comments: Work progressing on all bid packages.

2010-2012

Roofing to start +/- Dec 15.

In Construction

Boyle CPBOC-6/01/05 Complete/Not Closed Out
Elliott 1998-2000 Complete/Not Closed Out
Boyle 2010-2012 In Construction

Buildings under roof and rough-ins of electrical,

Installation of interior walls underway. Completion scheduled for May 2012.

* Northpoint Training Center Debris Removal

* Renovate Lonnie Watson Building - KCIW

* W. Kentucky Correctional Complex Renovate Two Minimum

Security Dorms
Comments: building masonry 90% complete,

Justice and Public Safety Cabinet/Juvenile Justice

* Secure Juvenile Detention Facility #1 - Laurel Co

* Upgrade Fire Safety/Repair Morehead YDC
Project authorization expired at 6-30-08.

* Upgrade Safety and Repair Exterior NKYDC

Justice and Public Safety Cabinet/State Police

* Replace Records & Secure Evidence Fac (Information
Services Bldg)

Garrard CPBOC-11/01/09 Complete/Not Closed Out
Shelby 2006-2008 Complete/Not Closed Out
2010-2012 In Construction

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell

Arlington Renovation and Addition
See two subprojects:
Renovation and Addition) .

Arlington Renovation and Addition (subproject: Pool

Renovation)

Installation of new Pool apron surface, new lighting,

areas.

Arlington Renovation and Addition

roof sheeted,ready for shingles 12-19-11

Laurel 1998-2000 Complete/Not Closed Out

Rowan 2006-2008 Complete/In Warranty

Kenton 2006-2008 Complete/Not Closed Out
Franklin 2004-2006 Complete/Not Closed Out
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2006-2008 Complete/Not Closed Out

Madison

(subproject:

2006-2008

Pool Renovation) and Arlington Renovation and Addition

Complete/Not Closed Out
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12 11/28/12

100 11/01/05
100 04/04/04

65 05/22/12

plumbing and HVAC near completion.

100 10/31/09
100 09/21/08
75 01/13/12

100 01/06/02

100 02/14/11

100 02/03/09

100 08/14/10

07/25/09
(subproject:

100 05/15/08

new filtration system, relining of pool sidewalls and bottom, creation of new viewing

11/01/05
08/06/05

10/09/09
09/21/08

01/06/02

02/09/11

03/16/09

08/05/10

06/30/09

07/01/08
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2012-1 (January)
04/20/2012

Cabinet/Agency/Project Title

Arlington Renovation and Addition

Renovation and Addition)

Construct New Clubhouse Facility for the Arlington

Construct Bio-Fuels Research Facility

* Construct Business Technology Center - Phase II

Construct Eastern Kentucky University Hotel/Learning

Center

Construct EKU Early Childhood Center

Construct Energy Research Building

* Construct Manchester Postsecondary Educ Center
See Manchester Postsecondary Education Center

Construct New Student Housing

Construct North Residential District Retail Unit

Construct Regional Health Facility

* Construct Science Building
Authorizations for the following two projects were combined:

Construct Stratton Building Addition

Construct Student Athlete Support Facility

Library Studio for Academic Creativity

* Manchester Postsec Educ Center
Authorizations for the following two projects were combined:
Postsecondary Education Center

Purchase of Adjacent Property

Renovate Blanton House

Renovate HVAC Systems

Comments:

Renovate Property

Renovate Residence Hall

Renovate Women's Softball Complex

* Science Complex

(Design)
See Construct Science Building

* Student Services/Classroom Building

(subproject:

(combined auth)

(combined auth)

(2006-2008) .

(combined auth)

Some needed corrections have been completed on the Campus Steam System.
estimate exceed the desired amount.
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County Initial Auth Status % Compl Compl Date Subst Compl
Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Country Club.
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2004-2006 In Construction 80 01/30/12
Madison 2010-2012 Planning
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
(combined auth)- 2004-2006.

Madison 2008-2010 Design/Phase A
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2006-2008 In Construction 75 05/25/12

Science Complex (2004-2006) and Construct Science Building (2006-2008).
Madison 2008-2010 In Construction 10 01/18/12
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2006-2008 Complete/Closed Out 100 11/15/10 10/20/10
Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09

Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Design/Phase C

A larger Steam Improvement has been designed; but, the
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2004-2006 In Construction 85 01/30/12
- 2006-2008

Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
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Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/Kentucky State University
Acquire Land/Campus Master Plan 2010 Franklin 2010-2012 Awaiting Initiation by Agency
Center for Families and Children Franklin CPBOC-12/01/08 In Construction 99 12/02/11
Comments: CONTRACTOR IS REQUESTING EXTENSION OF CONTRACT TIME. DELAYED BECAUSE OF DELAYS IN HANDRAILS FROM MANUFACTURER.
Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency
Comments: NO CHANGE IN STATUS
Construct Aquaculture Production Tech Lab Franklin 2006-2008 In Construction 98 10/23/11
Comments: CONTRACTOR IS REQUESTING EXTENSION OF CONTRACT TIME IN NEXT CHANGE ORDER
Construct New Residence Hall Phase III Franklin 2010-2012 Awaiting Initiation by Agency
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph. II
(2006-2008) .
Kentucky State University Old Federal Building Franklin CPBOC-12/01/09 Awarding Contract
Renovation, Phase I
Land Grant Farm Facility Franklin CPBOC-12/01/05 Complete/Not Closed Out 100 04/25/10 04/25/10
Purchase Research Vessel Franklin CPBOC-1/01/11 Awaiting Initiation by Agency
Renovate Jackson Hall Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09
Postsecondary Education Cabinet/KY Community and Technical College System
Acquire Land- Carroll County Carroll 2010-2012 Awaiting Initiation by Agency
Acquisition of Park Hills Property - Gateway CTC Kenton 2010-2012 Awaiting Initiation by Agency
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other
Comments: Awaiting construction funding.
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/Not Closed Out 100 06/01/10 06/01/10
* Ashland Technology Center (combined auth) Boyd 2004-2006 Complete/Not Closed Out 100 11/15/09 06/12/10
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)
* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been combined into

this Project Status.

This building is a 2 story 32,000 sqg. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The

facility includes administrative offices, multi-functional classrooms, nurses program classroom, chemistry and physics lab-classroom, daycare

center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as

related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near
the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet

2012-1 (January)
04/20/2012

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an
additional 15,000 SF of space.
Comments: The agency wants to keep this project open in the event they receive future funding.
* Construct Administration Building, Phase I - Maysville Mason 2006-2008 Complete/Not Closed Out 100 01/05/10 01/05/10
cC
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 Complete/Closed Out 100 04/13/10 04/10/10
Laurel Campus
Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Awaiting Initiation by Agency
Construct Bowling Green Fire Training Center Warren 2008-2010 Complete/Not Closed Out 100 03/28/11 05/16/11
Construct Child Care Facility - Ashland CTC Boyd 2010-2012 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CC Henderson 2010-2012 Awaiting Initiation by Agency
Construct Community Intergenerational Center - Hazard CC Perry 2008-2010 Design/Phase C
Comments: NO CHANGE IN PROJECT
Construct Cosmetology Building - Ashland CTC Boyd 2010-2012 In Construction 0 11/30/11

Comments: Project 50% complete.
expected to be complete in time for use in Spring 2012 semester.

Construct CPAT Center, State Fire and Rescue Training Multi 2010-2012

* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008

The project experienced some unavoidable delays that were not the fault

Awaiting Initiation

Complete/Not Closed

Complete/Not Closed

Complete/Not Closed

Awaiting Initiation

Awaiting Initiation
Complete/Not Closed

Complete/Not Closed

Comments: awaitng final close out documents and minor punch list items with landscaping
Construct Parking Lots and Drives - Henderson CC Henderson 2010-2012
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008
See Ashland Technology Center (combined auth) - 2004-2006
Construct Transportation Tech Bldg. Boone Campus-Gateway Boone 2010-2012
CTC
Design Newtown Campus Phase II Fayette 2010-2012
* Franklin Technology Center Simpson 2004-2006
* Franklin Technology Center - Expansion Simpson 2006-2008
* Henderson CC Technology Center Henderson 2004-2006

3 story steel framed masonry exterior building housing technical education classrooms,

classrooms, incubator space and general classroom spaces.

Comments: final electrical infrastructure project ready to bid to complete project
* Hindman Branch of Hazard CC Knott 1998-2000
* LCC Classroom/Lab Building Fayette 2004-2006
* Madisonville Postsecondary Education Center - Design Hopkins 2006-2008
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5
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09/30/10

11/15/09

08/10/07
10/30/07
04/28/08

09/08/03
09/15/13

computer

01/05/10

12/01/10
06/12/10

03/07/08
12/06/07

04/28/08

02/08/04



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-1 (January)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Comments: Project on hold, has not been funded
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 Complete/Closed Out 100 11/20/10 11/20/10
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 08/13/09 10/04/05
Renovate Academic/LRC Building - Ashland CTC Boyd 2010-2012 Awaiting Initiation by Agency
Renovate Building for Skilled Crafts Training Center - McCracken 2010-2012 Complete/In Warranty 99 08/18/11 08/15/11
WKCTC
Comments: contractor completing minor punch list items
Renovate Classroom Facility Phase I Urban Campus - Boone 2010-2012 Planning
Gateway
Renovate Downtown Campus Phase II - JCTC - Additional Jefferson 2010-2012 Awaiting Initiation by Agency
Renovate Telford Hall, Lees Campus - Hazard CTC Perry 2010-2012 Awaiting Initiation by Agency
Reroof and Enclose Concourses Gray Building - Hopkins 2010-2012 Design/Phase B
Madisonville
Comments: A/E team working on Phase B drawings
* Springfield Community and Technical College Washington 2006-2008 Complete/Not Closed Out 100 08/30/09 10/22/09
Postsecondary Education Cabinet/Morehead State University
Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Const. Athletic Admin. & Sports Performance Building Rowan 2010-2012 Awaiting Initiation by Agency
Construct Campus Recreation Center Rowan 2008-2010 Complete/In Warranty 100 04/19/11 06/01/11
* Construct Center for Health, Education, and Research Rowan 2006-2008 Complete/Not Closed Out 100 04/20/10 04/28/10
(combined auth)
Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for
Health, Education and Research (2006-2008).
Construct Classroom to the Community Facility Rowan 2010-2012 In Construction 30 05/28/12
Construct Classroom/Lab Building - Browning Orchard Rowan 2010-2012 Awaiting Initiation by Agency
Construct Food Service/Retail and Parking Structure Rowan 2010-2012 Awaiting Initiation by Agency
Construct Honors College Facility Rowan 2010-2012 Awaiting Initiation by Agency
Construct Plant Facilities Rowan 2010-2012 Awaiting Initiation by Agency
Construct Residential Facility - University Farm Rowan 2010-2012 Awaiting Initiation by Agency
Design Residence Hall Renovation/Improvement (Nunn Hall Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09
Renovation)
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-1 (January)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff
indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to renovate NUNN HALL with these
funds is viewed by GOPM as more a correction than a change in the project authorization.)

This project consisted of an interior renovation of the 9 story, 100 unit residence hall and replacement of the heating and cooling system
within the building. Work included new electrical systems, plumbing systems and bathroom renovation, new paint and floor covering in each unit.

* Health Science Classroom Building - Design Rowan 2004-2006 Awaiting Initiation by Agency
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
* NASA Space Science Center (combined auth) Rowan 2004-2006 Complete/Not Closed Out 100 02/27/09 03/09/09

Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center Completion
(2006-2008) .

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility Rowan 2010-2012 Awaiting Initiation by Agency
Reconstruct Central Campus Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Academic Center and Tennis Team Facilities Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Complete/Not Closed Out 100 08/06/10 08/06/10
Renovate East Mignon Residence Hall Rowan 2010-2012 In Construction 30 05/13/12
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Complete/In Warranty 100 06/18/11 08/05/11
Renovate West Mignon Residence Hall Rowan 2010-2012 Design/Phase B
Replace Exterior Precast Panels - Nunn Hall Rowan 2010-2012 Awaiting Initiation by Agency
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 100 12/01/08 12/01/08
Tube
Retube Coal Fired Boilers Rowan 2010-2012 Awaiting Initiation by Agency
* Space Science Center-Completion Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04

Upgrade Fire Alarms Rowan 2010-2012 Awaiting Initiation by Agency

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Elisha Creek FILO project Leslie POOL-2/01/11 Bidding

Comments: Project in bidding stage.
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Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-1 (January)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Minor Clark Hatchery Renovation 2010-2012 Awaiting Initiation by Agency
Pfeiffer Hatchery Renovation 2010-2012 Awarding Contract
Comments: We received a good bid and are in process of awarding a contract
Schultz Creek FILO project Greenup POOL-2/01/11 Design/Phase A
Comments: Project in early stages of design.
Tourism, Arts & Heritage Cabinet/KY Center for the Arts
Rigging System Replacement project Jefferson POOL-4/01/10 Complete/In Warranty 40 08/01/11 08/16/11
Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 Complete/In Warranty 100 04/15/11 04/22/11
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 Complete/Not Closed Out 100 05/10/10 09/10/10
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/10
Comments: this project is 90% complete and the Morgan Horse Association is waiting for funding to complete the project.
Tourism, Arts & Heritage Cabinet/Parks
Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other Complete/In Warranty 100 12/26/10 06/20/11
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson 2008-2010 In Construction 99 02/17/11
Comments: Installation for new HVAC unit for Venue Services is complete with exception of punch list items.
Transportation Cabinet/Facilities & Support Services
Privately Constructed Hangar at the Capital City Airport Franklin CPBOC-6/01/11 Bidding
Transportation Cabinet/Gen Admin & Support (Transp)
* Constr Crittenden Co Maint Facility & Salt Storage Crittenden 2010-2012 Design/Phase B
Structure
Comments: A/E team working on Phase B drawings
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09

The 50 ton chiller was replaced with a new chiller and DDC control was installed.
Comments: the contractor on this project failed to perform the terms of the contract and a claim was made on the performance bond.

has now completed the project, and the contract balance has been paid. this project is now technically in warranty phase.
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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